
New Correctional Facility for Women Construction Update for November 
25, 2016 
 

We completed construction week #33 of the new Correctional Facility for 
Women in Concord; we continue to be on schedule and within budget.  This week the 
exterior of the new minimum security housing building is being treated with a special 
fire proofing as seen in the photo below.  Work continues on the roof and interior walls 
throughout the minimum security building.  

Temporary, heated work areas have been constructed throughout the main 
building area.  All trades have come up with an approved winter construction plan that 
allows work to continue albeit at a slightly slower pace. 

Once completed, this facility will have the most modern and sophisticated 
security components of any detention facility in the state. 
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